

BILL NO. S-84-06- 02

SPECIAL ORDINANCE NO. S-

69-84

AN ORDINANCE approving Change Order No. 1, Res. 5996-83, Downtown Tree Planting Project, with Schenkel Construction, Inc., in connection with the Board of Public Works.


NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. 5996-83, Downtown Tree Planting Project, with Schenkel Construction, Inc. in connection with the Board of Public Works for:


Change Order #1, Res. 5996-83, Downtown Tree Planting Project, is necessary because after walk pavement was removed to install trees, a foundation was discovered which prevented excavation of the tree pit in the intended location. Consequently, the two problem tree locations were shifted to avoid expensive foundation removal. This change required the removal of additional walk and replacement of the other walk.

involving an increase of Four Hundred Eighty-Five and No/100 Dollars (\$485.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Gia Quinta, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on June 12, the 12 day of June, 19 84, at 8 o'clock PM.M.,E.S.

DATE: 6-12-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Gia Quinta, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 6-26-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. A-69-84 on the 26th day of June, 19 84,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. E. E. E. E.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of June, 19 84, at the hour of 1:00 o'clock PM.M.,E.S.T.,

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of June, 19 84, at the hour of 3:00 o'clock PM.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

BILL NO. S-84-06-02

REPORT OF THE COMMITTEE ON FINANCE

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Res. 5996-83, Downtown
Tree Planting Project, with Schenkel Construction, Inc., in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

MARK E. GIAQUINTA, CHAIRMAN

JAMES S. STIER, VICE CHAIRMAN

JANET G. BRADBURY

THOMAS C. HENRY

DONALD J. SCHMIDT

Mark E. Giaquinta
James S. Stier

Thomas C. Henry
Donald J. Schmidt

CONCURRED IN 6-26-84
SANDRA E. KENNEDY, CITY CLERK

Change Order No. 1
Resolution No. 5996-83
Board Order No.

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: After walk pavement was removed to install tree, a foundation
was discovered which prevented excavation of the tree pit in the intended location.
Consequently, the two problem tree locations were shifted to avoid expensive foundation
removal. This change required the removal of additional walk and replacement of the
other walk.

2. Will proposed change alter size of the project? Yes No x

If yes, explain:

3. Affect on operation and maintenance cost of this project: None

Thomas R. Cain

Thomas R. Cain Urban Designer

TITLE OF ORDINANCE Change Order #1, Res. 5996-83, Downtown Tree Planting ProjectDEPARTMENT REQUESTING ORDINANCE Board of Public WorksS-84-06-02SYNOPSIS OF ORDINANCE Change Order #1, Res. 5996-83, Downtown Tree Planting Project,

is necessary because after walk pavement was removed to install tree, a foundation
was discovered which prevented excavation of the tree pit in the intended location.

Consequently, the two problem tree locations were shifted to avoid expensive foundation
removal. This change required the removal of additional walk and replacement of
the other walk. Schenkel Construction, Inc., is the contractor.

EFFECT OF PASSAGE Removal of concrete walk/replacement in areas of project beyond
original project scope.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$485.00

ASSIGNED TO COMMITTEE _____